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Rita Ann Gabriel appeals the trial court’s judgment in favor of Windsor, Inc. 

(“Windsor”).  Gabriel raises four issues, which we consolidate and restate as: 

I. Whether the trial court’s judgment in favor of Windsor and denying 
Gabriel’s counterclaim is clearly erroneous; 

 
II. Whether the trial court’s judgment granting specific performance is 

clearly erroneous; and 
 

III. Whether the trial court’s judgment in favor of Windsor in the 
amount of $2,383.41 is clearly erroneous. 

 
Additionally, Windsor raises one issue, which we restate as whether Winsdor is entitled 

to receive appellate attorney fees due to Gabriel’s procedural bad faith.  We affirm in 

part, reverse in part, and remand. 

 The relevant facts follow.  This litigation involves a dispute between Gabriel and 

Windsor concerning Windsor’s construction of a residence for Gabriel.  In October 2002, 

Gabriel entered into a contract to purchase Lot 5 in the Villas of LaCabreah and 

developed her house plans with her own architect.  Windsor is the exclusive builder in the 

development.   

 Construction of the residence began in late November 2002.  In the Spring of 

2003, disputes about various things arose between the parties, including: (1) a leak in the 

basement; (2) the placement of a retaining wall; (3) the omission of a closet on the second 

floor; (4) the failure to install a heater in the garage; (5) discoloration of the concrete on 

the front porch; and (6) incorrect size and placement of the back patio and sidewalk.  

Beginning in June 2003, Gabriel was represented by counsel during negotiations with 

Windsor.  As a result of the negotiations, Windsor agreed to repair the basement leak and 
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provide a written warranty, construct a retaining wall between Lot 5 and Lot 4, remove 

and replace the sidewalk and patio, add a concrete step to the patio, replace the garage 

heater, and replace insulation in the basement.  Windsor also agreed to put a colored 

sealer on the front porch concrete and fix the closet issue.   

 On June 23, 2003, Gabriel, through her attorney, sent a letter to Windsor as 

follows: 

As a follow up to our telephone conversation of last week, this letter is 
notice that Rita Gabriel desires to terminate the agreement dated October 
30, 2002, for the purchase of Lot 5 in The Villas of LaCabreah.  The reason 
for the termination is that the residential structure cannot be completed in a 
good workmanlike manner to the standard within the industry, to wit: 
 

1. Water continues to leak into the basement even though 
attempts to correct this problem have been undertaken by 
you. 

2. The basement leaking problem is exacerbated by the surface 
water and roof downspout water flowing from Lot 4 onto Lot 
5.  Because of the difference in height between these two lots 
and the small lot sizes, this drainage problem cannot be 
adequately corrected. 

 
Naturally, there are numerous ways to accomplish this termination.  I am 
glad to discuss each option available to both parties. 
 

Appellant’s Appendix at 222.   

On July 18, 2003, Windsor filed a complaint for specific performance.  Windsor 

alleged that it had completed construction of the residence and fully performed its 

obligations under the contract and that Gabriel had “refused to pay the Balance Due and 

refused to close the sale of the Residence and the Real Estate to Gabriel.”  Id. at 119.  

Gabriel filed an answer, affirmative defenses, and counterclaim.  In her affirmative 
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defenses, Gabriel alleged, in part, that Windsor had failed to construct the residence in 

accordance with the contract, causing a material breach, that Gabriel properly terminated 

the contract, and that Windsor had breached its express warranty.  The counterclaim 

alleged that Gabriel had been damaged by Windsor’s breach of the contract and its 

express warranty.  Windsor later amended its complaint to add a claim for breach of 

contract and requested damages if the trial court did not grant its request for specific 

performance.   

After a three-day bench trial, the trial court entered the following findings of fact 

and conclusions thereon: 

FINDINGS OF FACT 
 

 This cause was brought by Plaintiff, Windsor, Inc. (“Windsor”) 
seeking specific performance of a contract to build a certain residence for 
Defendant, Rita Ann Gabriel, (“Gabriel”); or, in the alternative damages for 
breach of contract.  Gabriel answered with affirmative defenses and a 
counter-claim seeking damages for breach of warranty and rescission of the 
contract. 
 This cause was tried to the Court on August 10, 11 and 12, 2004.  
Prior to the trial, the Court viewed the residence in question in the company 
of counsel for each party.  At trial, Plaintiff appeared by Attorney Stephen 
H. Trexler, Jeffry A. Gilmore, Sr., its Chairman, and Gary W. Allen, its 
President.  Gabriel appeared in person and by Attorney Thomas M. 
Gallmeyer.  Evidence was presented by the parties.  Plaintiff having filed a 
Request for Findings pursuant to Rule 52, Indiana Rules of Trial Procedure; 
and, the Court, having heard the evidence and reviewed the arguments of 
counsel as set forth in the trial briefs filed by the parties NOW FINDS: 
1. The Plaintiff, Windsor, Inc. (“Windsor”) is a corporation organized 

and doing business pursuant to the laws of the state of Indiana with 
offices in Allen County, Indiana. 

 
* * * * * 
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8. Gabriel holds an independent real estate broker license issued by the 
State of Indiana. 

9. Gabriel is an MAI appraiser as designated by the Appraisal Institute 
and has been engaged in the business of appraising commercial and 
industrial real estate for several years. 

10. Gabriel has considerable expertise and knowledge in real estate by 
reason of her professional license, designation, continuing education 
and professional activities. 

 
* * * * * 

 
13. On July 26, 2002, Gabriel and Windsor executed a Homesite 

Reservation whereby Windsor agreed to reserve Lot 5 for at least 30 
days, during which time it was expected the parties would develop 
plans and specifications for a villa and enter into a construction 
agreement.  Gabriel was told that Windsor could build a custom 
designed villa. 

14. Prior to Gabriel’s execution of the Homesite Reservation, Windsor 
had been made aware that storm water was draining onto Lot 5 from 
the adjoining Lot No. 4 (“Lot 4”), and was pooling on Lot 5, but did 
not disclose that information to Gabriel. 

15. Windsor constructed the residence situated upon Lot number 4 in 
Villas of LaCabreah, which adjoins the Real Estate. 

16. Lot 4, Villas of LaCabreah is next to Lot 5, and the grade of Lot 4 is 
higher than Lot 5. 

17. Shortly after July 26, 2002, Gabriel employed Roy McNett to 
prepare custom plans for a villa to be constructed upon Lot 5 
(“Villa”).  Gabriel furnished Windsor certain plans for the Residence 
as prepared by Roy McNett, a designer of homes associated with 
Architectural Concepts, Inc., (Joint Exhibit DD) (“McNett Plans”). 

 
* * * * * 

 
21. Windsor prepared a set of construction plans from the McNett Plans 

(Joint Exhibit EE) for review by Gabriel (“Original Layout Plans”). 
22. Various modifications and revisions of plans for the residence by 

Windsor were prepared by Windsor pursuant to various discussions 
between Enright and Gabriel (“Draft Plans”). 

23. Gabriel reviewed and approved various revisions to the Draft Plans 
during the discussions with Enright. 

24. Cost of the Residence was a concern of Gabriel in her review and 
revision of the Draft Plans. 
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25. Gabriel was meticulous in her review of the Draft Plans for the 
Residence as well as in reviewing the details of the Residence as it 
was being constructed and frequently made comments concerning 
such details and various items she did not think complied with the 
plans and specifications for the Residence. 

26. Gabriel asked Steve Enright, Windsor’s representative, whether any 
changes had been made to the last version of the construction plans 
dated October 29, 2002, and upon being told that no changes had 
been made, Gabriel initialed the preliminary construction plans dated 
October 30, 2002.  On the 30th day of October, 2002, Gabriel affixed 
her initials on Draft Plans consisting of four (4) drawings of 
elevations, first floor plan, second floor plan and basement floor plan 
for the Residence (Joint Exhibit II). 

27. Gabriel either reviewed, or had adequate opportunity to review, Joint 
Exhibit II before she initialed it. 

28. The second floor plan in Joint Exhibit II does not contain a closet as 
do prior Draft Plans dated October 21, 2002 (Joint Exhibit EE) and 
October 29, 2002 (Joint Exhibit HH). 

29. Between late August, 2002, and October 29, 2002, Gabriel and 
representatives of Windsor had numerous meetings with regard to 
finalizing the plans and specifications for the Villa. 

30. On or about the 30th day of October, 2002, Windsor, as Builder and 
Seller, and Gabriel, as Buyer, entered into a certain “Building 
Construction Agreement,” (Joint Exhibit A) including a “LaCabreah 
Villa Series – New Home Proposal” (Joint Exhibit B) (collectively 
“Construction Agreement”), whereby Windsor was to construct and 
convey to Gabriel a residence (“Residence”) on real estate, located 
in Allen County, Indiana, commonly known as 333 Foxberry Lake 
Run, Fort Wayne, Indiana, and more particularly described as 
follows: 

 
Lot number 5 in Villas of LaCabreah, according to the plat 
thereof, recorded in Plat Cabinet C, page 126 and recorded as 
Document No. 96-56103 in the Office of the Recorder of 
Allen County, Indiana (“Lot 5”). 

 
31. Pursuant to the Construction Agreement, Gabriel was to pay 

Windsor in specified installments the sum of Two Hundred Thirty 
Six Thousand Two Hundred Fifty One Dollars ($236,251.00) as 
consideration for the construction of the Residence and the 
conveyance of Lot 5 (“Contract Price”). 
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32. The Construction Contract incorporated the Indiana Quality 
Assurance Builder Standards (Joint Exhibit D) and the Windsor 
Homes by Jeff Gilmore Warranty Documents which are express 
warranties with respect to the quality of the construction of the 
Residence (“Express Warranties”) (Joint Exhibit BB). 

33. On the 13th day of November, 2002, Gabriel affixed her signature 
immediately after the words “Approved by” on five (5) drawings 
consisting of elevations, first floor plan, second floor plan and 
basement floor plan for the Residence and dated same by her own 
hand (Joint Exhibit E) (“Plans”). 

34. As was the case with Joint Exhibit II, the second floor plan in Joint 
Exhibit E does not contain a closet as do prior Draft Plans dated 
October 21, 2002, (Joint Exhibit EE) and October 29, 2002 (Joint 
Exhibit HH). 

35. In addition to the deletion of the closet on the second floor, the Plans 
set forth on Joint Exhibit E reflect a partial finish, or no trim, on the 
second floor of the Residence, a change from the prior Draft Plans. 

36. The revisions to the second floor were made pursuant to discussions 
between Gabriel and Enright, and with Gabriel’s approval. 

37. The revisions to the second floor resulted in a cost savings to Gabriel 
of approximately six thousand dollars ($6,000.00) over the cost of 
the Residence were it to be constructed pursuant to the prior Draft 
Plans. 

38. Gabriel either reviewed, or had adequate opportunity to review, Joint 
Exhibit E before she signed it and had the Plans for twenty-two (22) 
days prior to signing them. 

39. On or about the 8th day of January, 2003, Gabriel affixed her 
signature immediately after the words “Approved by” on three (3) 
drawings consisting of cabinet plans and details (“Cabinet Plans”) 
(Joint Exhibit F). 

40. On or about the 8th day of January, 2003, Gabriel executed and 
delivered to Windsor an Additional Work Authorization No. 9443 
amending the Plans and Specifications as noted therein and 
increasing the Contract Price by Seven Hundred Ten Dollars 
($710.00) (Joint Exhibit G). 

41. On or about the 14th day of January, 2003, Gabriel affixed her 
signature to the “Villas of LaCabreah Selection Sheet” consisting of 
three (3) pages of specifications for the Residence (Joint Exhibit H) 
(“Specifications”). 

 
* * * * * 

[discussing Additional Work Authorizations] 
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55. All changes to the Contract Price, including the Additional Work 

Authorizations set forth above, are as set forth on the accounting 
(Joint Exhibit V) showing an increase in the Contract Price of 
Seventeen Thousand Eighteen and 45/100 Dollars ($17,018.45). 

56. In late November of 2002, Windsor commenced construction of the 
Residence. 

 
* * * * * 

 
59. During construction of the Residence in 2003, Gabriel made 

numerous complaints to Windsor regarding various issues in the 
construction of the Residence which she felt were not in compliance 
with Contract Documents, including, but not limited to, discoloration 
of front porch concrete, adequacy of garage heater, length of certain 
kitchen cabinets, height of laundry room counter top, height of 
vanity in bathroom and other issues (“Construction Issues”). 

60. In March, 2003, Gabriel and Windsor discovered there was water in 
the basement of the Residence (“Basement Leak”).  The basement 
leak was discovered near the wall that faces Lot 4. 

61. The water from the Basement Leak, at its worst, only covered a 
portion of the basement floor. 

62. The water seeped into the basement from the Basement Leak only 
when it rained, and then evaporated. 

63. The spring of 2003 was abnormally wet and rainy and had the most 
rainfall in the past 100 years. 

64. Butler Concrete Construction, Inc. was Windsor’s subcontractor for 
the construction of the basement walls of the Residence. 

65. Dan Butler is the President of Butler Concrete Construction, Inc. 
(collectively “Butler”). 

66. Allen sent a work order to Shirey and Butler to correct the Basement 
Leak. 

67. Water was leaking into the basement through “wall ties,” which are 
places in the concrete walls where wires that hold the concrete forms 
together ran through the walls and were broken off when the forms 
were taken down. 

68. Leaks through wall ties are not uncommon in residential 
construction before the final grade of the lot is completed. 

69. Butler repaired two wall ties and thought he had fixed the Basement 
Leak. 

70. After the two wall ties were fixed, the Basement Leak continued. 
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71. Another wall tie was found leaking behind a stud on the basement 
wall and it was repaired. 

72. Butler and Shirey initially reasonably believed that patching the wall 
ties solved the Basement Leak. 

73. Proper drainage is essential to assuring a dry basement as concrete is 
not in and of itself a water proof barrier. 

74. Good drainage is accomplished by installing in gravel, on either side 
of the basement wall footers, tiles to drain and channel water to the 
sump so the water will not stand against the concrete and through the 
grading of the dirt surrounding the Residence to direct water away 
from the Residence. 

75. The grade of Lot 5 was designed so that water drained to a pond in 
back of the Residence and to the street at the front of the Residence. 

76. Despite the patching of the wall ties, the Basement Leak persisted. 
77. On or about the 10th day of April, 2003, the Allen County Building 

Department issued a Certificate of Occupancy for the Residence 
(Joint Exhibit Y). 

78. Windsor has obtained and tendered to Gabriel a commitment for title 
insurance for the Real Estate showing Windsor has marketable title 
to the Real Estate (Joint Exhibit Z) and a Certificate of Survey for 
the Real Estate (Joint Exhibit AA). 

79. On April 14, 2003, Gabriel arranged a meeting at the Villa of the 
following individuals: Gary Allen from Windsor; Ralph Holler, the 
owner of Lot 4; Gabriel’s landscape architect; and, a structural 
engineer employed by Gabriel.  The purpose of the meeting was to 
inspect the leaking basement wall, determine the cause of the 
leaking, and determine the proper cure.  During that meeting, 
Windsor’s representative assured Gabriel that there was nothing 
wrong with the basement wall but proposed, for the first time, that a 
retaining wall be constructed upon Lot 5 to control the storm water 
drainage from Lot 4 and Lot 5.  After this meeting, Windsor made 
no further attempts to cure the leaking basement wall until late June, 
2003. 

80. On or about April 14, 2003, a meeting was held at the Residence to 
discuss the Basement Leak. 

81. At this meeting, McLaine and Allen discussed the Basement Leak, 
and it was agreed it was caused by water standing against the wall, 
that grading should fix it, and that if it didn’t, Windsor would have 
to do whatever it took to fix it. 

82. In villa projects where the side set-back restrictions are small, 
retaining walls are sometimes used to assist drainage. 
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83. On or about May 6, 2003, Gabriel inspected the Residence and 
signed a Repair List or “final punch list” of even date (Joint Exhibit 
RR) (“Punch List”). 

84. The Punch List was prepared by Shirey to include items specified by 
Gabriel after his prior independent inspection of the Residence and 
an inspection of the Residence in the company of Gabriel where 
Shirey and Gabriel discussed the construction of the Residence to 
date. 

85. The purpose of the Punch List was to finally and completely 
document all items which needed to be completed by Windsor in the 
construction of the Residence pursuant to the Contract Documents. 

86. Gabriel understood the purpose of the Punch List was to be the final 
list of all items which needed to be completed by Windsor in the 
construction of the Residence pursuant to the Contract Documents. 

87. Listed on the Punch List above Gabriel’s signature were the 
following items: 
1. Tint front porch concrete; 
2. Install larger garage heater with wall control; 
3. Pour rear patio and sidewalk / also public walk; 
4. Finish grade and seed; 
5. Irrigation system for yard; 
6. Finish upstairs bath (when owner gets vanity); 
7. Install front porch and post light (after grading); 
8. Install retaining wall; 
9. Paint above master vanity/also knock rough spots on ceiling 

by tub and paint touch up. 
88. After Gabriel’s signature is the phrase “still leaks – possibly at 

floor.” 
89. This reference to “leaks” was written by Shirey at his suggestion as 

Gabriel did not mention it after Gabriel signed the Punch List, and 
referred to the Basement Leak. 

90. The Construction Documents never included a retaining wall along 
the eastern boundary of the Real Estate, although it was included on 
the Punch List. 

91. Starting on or before June 3, 2003, Gabriel was represented in 
discussions and negotiations with Windsor with respect to the 
Basement Leak and Gabriel’s complaints regarding the construction 
of the Residence by Attorney Thomas M. Gallmeyer (“Gallmeyer”). 

92. On or about June 3, 2003, Gabriel, Gallmeyer and Allen met at the 
Residence to discuss the Basement Leak and Gabriel’s other 
complaints. 
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93. When Gallmeyer participates in meetings of this nature, it is his 
practice to document items discussed and agreements reached in a 
letter to the party with whom the discussions were had and the 
agreements reached. 

94. No agreement was reached at the June 3, 2003 meeting regarding 
any remedy for the discolored concrete on the front porch.  Windsor 
had offered to tint the front porch concrete as specified in the Punch 
List, but Gabriel insisted on tile. 

95. On June 4, 2003, Gallmeyer wrote Allen a letter (Joint Exhibit VV) 
indicating Gabriel was going to get estimates for paving material for 
the front porch and confirming their agreement that Windsor: 
10. Will construct a retaining wall with drainage pipe on the 

boundary between Lot 5 and Lot 4; 
11. Remove a sidewalk and replace it with one approved by 

Gabriel and her landscape architect; 
12. Add a concrete step from the rear sliding door to the patio; 
13. Coordinate with Gabriel’s landscape architect in the 

placement of the new sidewalk; 
14. Provide a written warranty regarding a dry basement. 

96. On June 6, 2003, Gallmeyer wrote Allen a letter (Joint Exhibit WW) 
wherein he advised of the cost of paving materials and that closing 
would be scheduled “as soon as you can get me the title work” and 
confirmed other agreements reached at the June 3 meeting which 
were omitted from his letter of June 4 wherein Windsor would: 
15. Remove the concrete patio and replace it with one in the 

configuration and location directed by Gabriel and her 
landscape architect; 

16. Replace the heater in the garage; 
17. Replace insulation on the basement walls. 

97. The Basement Leak continued and Butler and Allen determined that 
it would be necessary to excavate the exterior of the basement wall 
where the Basement Leak occurred to find the source of the 
Basement Leak. 

98. The extremely wet weather prevented excavation of the basement 
wall until June 20, 2003. 

99. Due to the extremely wet weather, Windsor was unable to complete 
the grade of Lot 5 in the spring of 2003, which allowed water to 
stand against the concrete basement wall where the Basement Leak 
occurred, and was not reasonably able to complete the final grading 
of Lot 5 until late June of 2003. 
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100. When the excavation of the basement wall was undertaken, Butler 
found that the drainage tile on the outside of the basement wall 
where the Basement Leak occurred was crushed. 

101. The crushed tile prevented water from efficiently draining into the 
sump and resulted in it standing against the basement wall, causing 
the Basement Leak. 

102. The crushed tile was replaced, the exterior of the basement wall was 
re-coated with a moisture resistant coating, a vapor barrier of 
visquine was applied, a second re-coating was applied and additional 
gravel was placed around and above the replacement tile (“Final 
Repair”). 

103. The Final Repair and the grading of Lot 5 fixed the Basement Leak. 
104. The basement of the Residence did not leak after the Final Repair. 
105. Any moisture that may have been observed in the basement of the 

Residence after the Final Repair was water that had started to seep 
through the basement wall before the Final Repair and continued to 
seep in after the Final Repair or was the result of condensation as the 
concrete cured out. 

106. Windsor generally considers, and determined as respects the 
Residence, that any water or leak in a basement is unacceptable, not 
consistent with its internal quality standards and its obligations 
pursuant to the Indiana Quality Assurance Builder Standards (Joint 
Exhibit D), and that same would be covered under Windsor’s 
Express Warranties applicable to the Residence, (Joint Exhibit BB). 

107. Subsequent to Gallmeyer’s letters of June 4, 2003, and June 6, 2003, 
Windsor continued to perform its obligations pursuant to the 
Contract Documents and the agreements documented by such letters. 

108. Gabriel gave Windsor notice of termination (“Notice of 
Termination”) of the Construction Agreement on or about June 23, 
2003 (the date upon which Windsor had agreed to complete 
construction of the residence, per the Construction Agreement), by 
means of a letter from Gallmeyer to Allen (Joint Exhibit NNN), 
which recited as grounds for termination the following: 
18. “Water continues to leak into the basement even though 

attempts to correct this problem have been undertaken by 
you;” and,  

19. “The basement leaking problem is exacerbated by the surface 
water and roof downspout water flowing from Lot 4 onto Lot 
5.  Because of the difference in height between these two lots 
and the small lot sizes, this drainage problem cannot be 
adequately corrected.” 
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109. Subsequent to the Notice of Termination, a retaining wall was 
constructed on Lot 5, but not in the location agreed upon. 

110. The wall was removed by Windsor as it was entirely on Lot 5 and 
not on the boundary line between Lot 5 and Lot 4. 

111. After removing the retaining wall, Windsor completed the grading of 
the Lot 5 and installed an underground drain into which water from 
Lot 5 and Lot 4 is discharged as referenced in Gallmeyer’s letter of 
June 4, 2003, which drain will not affect Gabriel’s enjoyment of the 
Residence. 

112. The retaining wall is not necessary to the adequate drainage of Lot 5 
and Lot 4. 

113. The retaining wall was not required by the Contract Documents. 
114. The sidewalk to be removed pursuant to Gallmeyer’s letter of June 

4, 2003, was removed for the excavation necessary for the Final 
Repair. 

115. The sidewalk was not replaced and the patio was not replaced as set 
forth in Gallmeyer’s letter of June 4, 2003, due to the Notice of 
Termination and Gabriel’s refusal to perform her obligations 
pursuant to the Contract Documents. 

116. The patio and sidewalk was [sic] designed by Gabriel’s landscape 
architect [and] were not included in the price of the Residence as per 
the New Home Proposal (Exhibit B) of Contract Documents and 
Gabriel would be obligated to pay additional costs were they 
installed. 

117. Windsor replaced the garage heater as provided in Gallmeyer’s letter 
of June 6, 2003, even though it was not included in the Construction 
Documents other than as a note on the Plans. 

118. Windsor did not finish the upstairs bath due to the Notice of 
Termination and Gabriel’s refusal to perform her obligations 
pursuant to the Contract Documents. 

119. Pursuant to the Construction Contract, Gabriel has paid Windsor 
One Hundred Eighty Five Thousand Five Hundred Thirty Nine 
Dollars ($185,539.00). 

120. There remains due and owing Windsor from Gabriel pursuant to the 
Construction Contract as adjusted by the Change Orders the sum of 
Sixty Seven Thousand Seven Hundred Thirty and 45/100 Dollars 
($67,730.45) (“Balance Due”) calculated as follows. 

 
Original Contract Price: $236,251.00 
Extras and Change Orders:     17,018.45 
Total Contract Price  $253,269.45 
Paid by Gabriel:  (185,539.00)
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Balance Due Windsor $  67,730.45 
 
121. There is no longer a water leak in the basement at the Residence. 
122. Unrebutted evidence presented by Gabriel’s expert witness, Betty 

Sue Rowe, established that the Residence is marketable and 
compatible with other villas in the LaCabreah development. 

 
CONCLUSIONS OF LAW 

 
1. The law is with the Plaintiff and against the Defendant. 
2. The Construction Agreement (Joint Exhibits A-B), Indiana Quality 

Assurance Builder Standards (Joint Exhibit E), Express Warranties 
(Joint Exhibit BB), Plans (Joint Exhibit E), Cabinet Plans (Joint 
Exhibit F), Specifications (Joint Exhibit H) and the Additional Work 
Authorizations (Joint Exhibits G, I-U, W) (collectively “Contract 
Documents”) constitute the contract for the construction of the 
Residence. 

3. Plaintiff, Windsor, Inc., (“Windsor”) is entitled to a judgment of 
specific performance to compel Defendant Rita Ann Gabriel 
(“Gabriel”), to purchase a residence constructed by Windsor for 
Gabriel based upon plans she had custom designed for her 
(“Residence”) pursuant to the “Building Construction Agreement,” 
(Joint Exhibit A) including a “LaCabreah Villa Series – New Home 
Proposal” (Joint Exhibit B) (collectively “Construction 
Agreement”). 

4. Windsor is entitled to specific performance for the same reason that 
Gabriel’s affirmative defenses and counterclaim alleging breach of 
contract and warranty must fail; i.e., the evidence presented at trial is 
undisputed that: (1) Windsor has completed construction of the 
Residence; (2) Gabriel has refused to close the purchase and sale of 
the Residence; and (3) Windsor never repudiated its obligations to 
complete the Residence and resolve the leak in the basement. 

5. Windsor did not deny there were certain problems in the 
construction of the Residence, but the Construction Issues were 
either waived or compromised to accommodate Gabriel to the extent 
they were not set forth on the final Punch List.  Certainly, the most 
obvious and critical problem was water in the basement of the 
Residence (“Basement Leak”), which was eventually resolved by 
Windsor after it had a reasonable opportunity to identify the 
problems causing the Basement Leak and to fix these problems.  The 
other Construction Issues were either resolved by Windsor or waived 
by Gabriel. 
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6. The Basement Leak was not such that it would have prevented 
Gabriel from occupying the Residence and did not make the 
Residence uninhabitable. 

7. By April 10, 2003, Windsor substantially completed construction of 
the Residence to the point where it could be practically and legally 
occupied by Gabriel well within the 180 working day time frame 
specified in the Building Construction Agreement. 

8. There was no evidence that Windsor at any time refused to perform 
its obligations.  In fact, Windsor’s obligations were reaffirmed by 
the letters Gallmeyer sent on June 4th and 6th of 2003. 

9. Subsequent to Gallmeyer’s letters of June 4, 2003 and June 6, 2003, 
Windsor continued to perform its obligations pursuant to the 
Contract Documents and the agreements documented by such letters. 

10. While there is conflict between the testimony of Gallmeyer and 
Allen with respect to the nature of a repair that was being 
contemplated by Windsor (Gallmeyer denies there was discussion of 
the particulars of the proposed repair in a phone call with Allen), this 
conflict need not be resolved by the Court as whether or not Windsor 
advised Gallmeyer of the particulars of the proposed repair is wholly 
irrelevant. 

11. What is relevant under the applicable law is that Windsor did not in 
this phone conversation or at any other time in any way repudiate its 
obligations pursuant to the Construction Documents or Gallmeyer’s 
letters. 

12. It was Gabriel’s burden to prove that Windsor repudiated its 
obligations and Gabriel wholly failed to meet this burden of proof. 

13. Absent such a repudiation, case law is clear that Gabriel may not 
terminate her obligations under the Construction Agreement and 
rescind the purchase of the Residence. 

14. Windsor did not commit a material breach of the Construction 
Agreement prior to Gabriel’s purported termination. 

15. Even if Windsor committed a material breach, Gabriel’s 
performance of the Construction Agreement is not excused. 

16. There was no evidence that Windsor was not timely in its 
performance of its obligations pursuant to the Construction 
Agreement.  Even given the extensive change orders, Windsor had 
substantially completed the Residence by the 10th day of April, 2003, 
the date the Allen County Building Department issued a Certificate 
of Occupancy for the Residence (Joint Exhibit Y). 

17. Windsor was entitled to a reasonable opportunity to cure the 
Basement Leak.  In addition to the Restatement (Second) of 
contracts, Indiana case law supports the proposition that even if 
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Windsor had committed a prior material breach of the Construction 
Agreement or breached any implied warranty of habitability by 
reason of the moisture problem in the basement, Windsor was 
entitled to a reasonable opportunity to cure the moisture problem in 
the basement of the Residence.  Wagner Constr. Co., Inc. v. Noonan, 
403 N.E.2d 1144, 1150 (Ind.Ct.App. 1980); Jordan v. Talaga 532 
N.E.2d 1174, 1186 (Ind.Ct.App. 1989); Deckard v. Ratliff, 553 
N.E.2d 523 (Ind.Ct.App. 1990). 

18. Windsor did not have a reasonable opportunity to fix the Basement 
Leak until the Final Repair and the grading of Lot 5 due to the 
abnormally wet weather. 

19. Windsor is obligated to replace the insulation on the basement wall 
and finish the upstairs bathroom if Gabriel provides a vanity, and to 
tint the concrete on the front porch if Gabriel provides a color 
selection. 

20. Although the drain tile installed on Lot 5 which services both Lot 5 
and Lot 4 will not impair Gabriel’s enjoyment of the Residence, 
Windsor should convey to the owners of Lot 4 an easement for 
drainage into said tile so that the issue is wholly resolved. 

21. The Basement Leak and any other leaks arising in the basement of 
the Residence are within the terms and conditions of the Express 
Warranties as if fully identified and set forth therein as the 
responsibility of Windsor, subject to the further terms and conditions 
of such Express Warranties; 

22. Although Windsor offered to issue a written warranty with respect to 
the Basement Leak, same is not necessary as it was admitted by 
Windsor and will be ordered that the Basement Leak is covered 
under the Express Warranties which will cover the Residence after 
closing. 

23. Windsor is entitled to judgment on its complaint against Gabriel. 
24. Gabriel is not entitled to judgment against Windsor on her 

counterclaim. 
 
 

JUDGMENT 
 

1. The Court finds for Windsor and against Gabriel on plaintiff’s 
Complaint. 

2. Gabriel is hereby ordered to specifically perform and complete her 
obligations to purchase of Lot 5 and the Residence within thirty (30) 
days of the date of this Order and Judgment by the payment to 
Windsor of the sum of Sixty Seven Thousand Seven Hundred Thirty 
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and 45/100 Dollars ($67,730.45) (“Balance Due”) at a closing to be 
held at the offices of the title company chosen by Windsor at a date 
and time to be determined by counsel for the parties, or if they 
cannot agree, on December 10, 2004 at 9:00 a.m. (“closing”); 

3. Upon receipt of such payment, Windsor shall convey Lot 5 by 
Corporate Warranty Deed to Gabriel subject to the drainage 
easement as referenced below and furnish the customary Closing 
Affidavit; 

4. The Closing shall in all respects conform to the requirements of the 
Building Construction Agreement, the Contract Documents and 
standard real estate practices in Allen County, Indiana, and to the 
extent same conflict with the terms of this Order or Judgment, the 
terms of this Order or Judgment shall control; 

5. That Windsor have and recover judgment against Gabriel in the 
amount of Two Thousand Three Hundred Eighty-Three and 41/100 
Dollars ($2,383.41), as well as: 
a. Interest on the Balance Due at eight percent (8%) per annum 

from and after June 1, 2003, until date of Closing at $11.13 
per day; 

b. Insurance accruing from and after July 26, 2004, at $1.55 per 
day until date of Closing; 

6. The Court finds against Gabriel and for Windsor on Gabriel’s 
counterclaim, and Gabriel shall take nothing by way of it. 

7. Windsor and Gabriel shall file a Closing Statement signed by each of 
them with the Court upon the conclusion of the Closing. 

8. Costs of this action are assessed to Gabriel; costs paid. 
 

Appellant’s Appendix at 8-19 (emphasis in original). 

 Gabriel filed a motion to correct error, which the trial court granted in part.  The 

trial court’s order on the motion to correct error deleted paragraph 61 of the judgment, 

deleted everything after the word “Leak” in paragraph 81, deleted paragraph 86, deleted 

paragraph 104, and deleted the phrase “as referred in Gallmeyer’s letter of June 4, 2003” 

in paragraph 111.  Id. at 20-23. 

The trial court entered findings of fact and conclusions thereon pursuant to 

Gabriel’s request and Ind. Trial Rule 52(A).  We may not set aside the findings or 
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judgment unless they are clearly erroneous.  Menard, Inc. v. Dage-MTI, Inc., 726 N.E.2d 

1206, 1210 (Ind. 2000), reh’g denied.  In our review, we first consider whether the 

evidence supports the factual findings.  Id.  Second, we consider whether the findings 

support the judgment.  Id.  “Findings are clearly erroneous only when the record contains 

no facts to support them either directly or by inference.”  Quillen v. Quillen, 671 N.E.2d 

98, 102 (Ind. 1996).  A judgment is clearly erroneous if it relies on an incorrect legal 

standard.  Menard, 726 N.E.2d at 1210.  We give due regard to the trial court’s ability to 

assess the credibility of witnesses.  Id.  While we defer substantially to findings of fact, 

we do not do so to conclusions of law.  Id.   We do not reweigh the evidence; rather we 

consider the evidence most favorable to the judgment with all reasonable inferences 

drawn in favor of the judgment.  Yoon v. Yoon, 711 N.E.2d 1265, 1268 (Ind. 1999). 

I. 

 The first issue is whether the trial court’s judgment in favor of Windsor and 

denying Gabriel’s counterclaim is clearly erroneous.  Gabriel argues that numerous of the 

trial court’s findings are clearly erroneous because she properly rescinded the contract 

due to Windsor’s material breaches and its refusal to perform its obligations.  

Specifically, Gabriel challenges Findings of Fact No. 69, 70, 71, 72, 98, 99, 103, and 121, 

and Conclusions of Law No. 8, 9, 11, 12, 13, 14, 15, 16, and 18.  According to Gabriel, 

the material breaches included Windsor’s failure to correct: (1) the leak in the basement; 

(2) the retaining wall; (3) the closet in the upstairs bedroom; (4) the heater in the garage; 
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(5) the incorrect patio and sidewalk; and (6) the discolored concrete on the front porch.1  

 Before addressing Gabriel’s claims of error, we pause to emphasize the standard 

of review here.  As noted above, findings of fact are clearly erroneous only when the 

record contains no facts to support them either directly or by inference.  Quillen, 671 

N.E.2d at 102.  Moreover, we cannot reweigh the evidence and must consider the 

evidence most favorable to the judgment with all reasonable inferences drawn in favor of 

the judgment.  Yoon, 711 N.E.2d at 1268.  Many of Gabriel’s challenges to the findings 

of fact are simply requests that we reweigh the evidence, which we cannot do.  In most 

instances, the record contains facts to support the trial court’s findings of fact that she 

challenges.  With this in mind, we will address Gabriel’s claims. 

 A request for rescission is addressed to the sound discretion of the trial court.  

Barrington Mgmt. Co. v. Paul E. Draper Family Ltd. P’ship, 695 N.E.2d 135, 141 (Ind. 

Ct. App. 1998).  Rescission of a contract is defined as “the annulling, abrogating, or 

unmaking of a contract.”  Van Bibber Homes Sales v. Marlow, 778 N.E.2d 852, 857 (Ind. 

Ct. App. 2002) (quoting Yates-Cobb v. Hays, 681 N.E.2d 729, 733 (Ind. Ct. App. 1997)), 

trans. denied.  “The remedy of contract rescission functions to restore the parties to their 

                                              

1 Gabriel also argues that the failure to complete the residence within the time period set by the 
contract, the failure to install a window on top of the front door, the failure to center the kitchen light, the 
improper height of the laundry room desk, the improper design of the kitchen cabinets, the improper 
height of the vanity in the half-bath, and the incorrect countertop installed in the master bathroom were 
material breaches.  However, Gabriel did not present these items to the trial court as material breaches.  
“A party may not advance a theory on appeal which was not originally raised at the trial court.”  Van 
Meter v. Zimmer, 697 N.E.2d 1281, 1283 (Ind. Ct. App. 1998).  Consequently, these arguments are 
waived. 
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precontract position, that is, the status quo.”  Id.  Rescission of a contract is not 

automatically available.  Barrington Mgmt., 695 N.E.2d at 141.  However, if a breach of 

the contract is a material one which goes to the heart of the contract, rescission may be 

the proper remedy.  Id.  “A contract may be rescinded, warranting the need for equitable 

remedies, only when a party avers that he has performed a substantial part of his 

obligations under a contract and that the other party refused to perform its obligations.”  

Van Bibber, 778 N.E.2d at 858 (citing Yost v. McCarty, 123 Ind. App. 288, 293, 108 

N.E.2d 718, 721 (1952)).  “[O]ne party will not be permitted by his or her own breach to 

create a condition which will tend to bring the other party into default then assert that 

such party’s rights are forfeited by a default so caused.”  Id. (citing 17B C.J.S. Contracts 

§ 473 (1999)).  The party seeking rescission of a contract bears the burden of proving his 

right to rescind and his ability to return any property received under the contract.  

Barrington Mgmt., 695 N.E.2d at 141.   

 Gabriel had the burden of demonstrating that she was entitled to rescission of the 

contract.  To do so, Gabriel had to prove, in part, that Windsor materially breached the 

contract and refused to perform its obligations.  On this issue, the trial court found:  

8. There was no evidence that Windsor at any time refused to perform 
its obligations.  In fact, Windsor’s obligations were reaffirmed by 
the letters Gallmeyer sent on June 4th and 6th of 2003. 

9. Subsequent to Gallmeyer’s letters of June 4, 2003 and June 6, 2003, 
Windsor continued to perform its obligations pursuant to the 
Contract Documents and the agreements documented by such letters. 

 
* * * * * 

 



 21

11. What is relevant under the applicable law is that Windsor did not in 
this phone conversation or at any other time in any way repudiate its 
obligations pursuant to the Construction Documents or Gallmeyer’s 
letters. 

12. It was Gabriel’s burden to prove that Windsor repudiated its 
obligations and Gabriel wholly failed to meet this burden of proof. 

13. Absent such a repudiation, case law is clear that Gabriel may not 
terminate her obligations under the Construction Agreement and 
rescind the purchase of the Residence. 

14. Windsor did not commit a material breach of the Construction 
Agreement prior to Gabriel’s purported termination. 

 
Appellant’s Appendix at 17-18.   

 Gabriel challenges these conclusions by arguing that Windsor told her in April 

2003 that there was nothing wrong with the basement wall, that Windsor did not attempt 

to make a proper repair to the basement wall until late June 2003, and that Windsor failed 

to make the other corrections that she requested.  However, Gabriel ignores the evidence 

supporting the trial court’s findings and simply requests that we reweigh the evidence, 

which we cannot do.   

At the trial, evidence was presented regarding meetings and letters between the 

parties in June 2003.  After a meeting between the parties, Gabriel’s counsel sent a letter 

to Windsor on June 4, 2003, which detailed the meeting: 

Once again, thank you for the meeting with Ms. Gabriel and me 
regarding the pre-closing items.  What follows is my understanding of 
agreements made at our meeting on June 3, 2003. 

First, Windsor will construct a retaining wall with drainage pipe on 
the boundary line between Lot 5 and Lot 4.  The purpose of the retaining 
wall is to retain and properly divert surface water and roof downspout water 
from Lot 4 and away from Lot 5.  The wall will be faced and capped with 
stone acceptable to Ms. Gabriel. 

Second, Windsor will remove the existing sidewalk running from the 
rear garage door to the patio and replace it with one 2 ½ feet wide in the 
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configuration and location indicated by Ms. Gabriel and her landscape 
architect. 

Third, a concrete step will be placed on the patio to access the rear 
sliding entry door. 

Fourth, during construction, the front porch concrete became 
discolored.  Ms. Gabriel does not want the front porch to be stained or 
painted.  Her preference is some sort of paving material.  Windsor did not 
agree to pave the front porch.  Ms. Gabriel is going to get estimates for the 
cost of such paving.  This is an open item. 

Fifth, Windsor will coordinate with Ms. Gabriel’s landscape 
architect in the placement of the new sidewalk. 

Sixth, Windsor will provide a written warranty regarding a dry 
basement. 

Gary, the above reflects my understanding of the agreements 
reached at our meeting.  If I am in error, please let me know. 
 

Appellee’s Appendix at 13-14.  On June 6, 2003, Gabriel’s counsel sent the following 

letter to Windsor: 

The purpose of this letter is to correct errors in my letter to you of 
June 4, 2003.  In my prior letter, I failed to list the following agreements 
made at our meeting on June 3, 2003. 

First, Windsor agreed to remove the concrete patio and replace it 
with one in the configuration and location indicated by Ms. Gabriel or her 
landscape architect. 

Second, Windsor agreed to replace the heater in the garage. 
Third, Windsor agreed to replace the insulation on the basement 

walls. 
For your information, Ms. Gabriel has obtained the following 

information regarding correcting the discoloration on the front porch.  To 
have the porch paved with a brick paver would cost $650, but a brick paver 
would make the porch too high and out of compliance with code.  To have 
the porch paved with a tile paver would cost $880, and the porch would be 
in compliance with code. 

Finally, as soon as you can get me title work we can schedule 
closing this transaction. 
 

Id. at 15.  Windsor also agreed to fix the closet issue by moving some ductwork and 

installing the closet.   
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The trial court also found that extremely wet weather prevented Windsor from 

excavating the basement to repair the leak until late June 2003 or early July 2003.  

Although Gabriel challenges these findings, there is evidence in the record to support the 

trial court’s findings.  See Transcript at 104-105, 176, 204-206, 210.   

The trial court was presented with evidence that Windsor was working to resolve 

Gabriel’s issues with the house.  Winsdor had agreed to replace the garage heater, install 

a closet in the upstairs bedroom, replace the patio and sidewalk, construct a retaining wall 

to correct drainage between Lot 5 and Lot 4, and repair and warrant the basement wall.  

The sole remaining issue was the discoloration of the concrete on the front porch, which 

Windsor had agreed to stain but Gabriel wanted to pave.   

Gabriel’s basis for terminating the contract as stated in her June 23, 2003, letter 

was the leaking basement and the drainage issues between Lot 4 and Lot 5.  However, as 

is evidenced above, the parties had reached agreements on those issues, and Windsor’s 

completion of the repairs was simply delayed by the weather.  Based upon the evidence 

presented at the trial, we cannot say the trial court’s finding that Windsor did not refuse 

to perform its obligations under the contract is clearly erroneous.2  Consequently, the trial 

court’s findings that Gabriel could not rescind her purchase of the residence and 

                                              

2 We need not address Gabriel’s remaining challenges to the findings of fact because Gabriel 
failed to show that Windsor refused to perform its obligations.  However, we note that Gabriel’s 
arguments regarding the remaining findings are merely requests that we reweigh the evidence, which we 
cannot do. 
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terminate the contract are not clearly erroneous.  The trial court did not err by granting 

judgment to Windsor and denying Gabriel’s counterclaim.  See, e.g., Huff v. Biomet, 

Inc., 654 N.E.2d 830, 837 (Ind. Ct. App. 1995) (“Huff does not set forth any facts which 

would indicate that Biomet refused performance of its obligations under the contract 

compelling rescission, and causing the need for an equitable remedy.”), abrogated on 

other grounds, St. Vincent Hosp & Health Care Center, Inc. v. Steele, 766 N.E.2d 699 

(Ind. 2002).   

II. 

 The next issue is whether the trial court’s judgment granting specific performance 

is clearly erroneous.  Specific performance is an equitable remedy that the trial court may 

grant in its discretion.  Hardin v. Hardin, 795 N.E.2d 482, 486 (Ind. Ct. App. 2003).  A 

party seeking specific performance of a real estate contract must prove that he has 

substantially performed his contractual obligations or offered to do so.  Id. at 487.  The 

grant of specific performance directs the performance of a contract according to the terms 

agreed upon.  Id. at 486-487.  To give a trial court jurisdiction to order specific 

performance of a contract, the contract must be “capable of being specifically enforced 

and of such nature the court can decree its complete performance against both parties 

without adding to its terms.”  Becker v. MacDonald, 488 N.E.2d 729, 733-734 (Ind. Ct. 

App. 1986) (citing Risk v. Thompson, 237 Ind. 642, 652, 147 N.E.2d 540, 545 (1958)), 

reh’g granted on other grounds, 491 N.E.2d 210 (Ind. Ct. App. 1986), trans. denied.  A 
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court may not substitute its own ideas for any of the terms or conditions of the contract.  

Id.     

 Gabriel argues that the trial court abused its discretion by ordering specific 

performance because the trial court ordered Winsdor to convey a drainage easement 

across Lot 5 to the owners of Lot 4 and the drainage easement was not part of Gabriel’s 

original agreement with Windsor.3  We must agree.  The trial court found that “[a]fter 

removing the retaining wall, Windsor completed the grading of the Lot 5 and installed an 

underground drain into which water from Lot 5 and Lot 4 is discharged as referenced in 

Gallmeyer’s letter of June 4, 2003, which drain will not affect Gabriel’s enjoyment of the 

Residence.”  Appellant’s Appendix at 16.  The trial court concluded that “[a]lthough the 

drain tile installed on Lot 5 which services both Lot 5 and Lot 4 will not impair Gabriel’s 

enjoyment of the Residence, Windsor should convey to the owners of Lot 4 an easement 

for drainage into said tile so that the issue is wholly resolved.”  Id. at 18.  The trial court 

then ordered Windsor to “convey Lot 5 by Corporate Warranty Deed to Gabriel subject to 

the drainage easement as referenced below and furnish the customary Closing Affidavit.”  

Id.    

                                              

3 Gabriel also argues that the trial court abused its discretion by ordering her to pay $17,018.45 in 
excess of the original contract price.  Gabriel ignores the fact that this amount is based upon change 
orders signed by her and overages on allowances, such as cabinets, that she picked.  See Joint Exhibit W.  
Consequently, we cannot say that the trial court abused its discretion by ordering Gabriel to pay this 
amount. 

Gabriel also argues that the trial court abused its discretion by failing to require Windsor to 
remedy the sidewalk, patio, and closet issues.  Windsor concedes it agreed to replace the sidewalk and 
patio.  Appellee’s Brief at 20-21.  Further, during testimony, Windsor’s president testified that he had 
agreed to fix the closet issue.  Transcript at 103.  The trial court should address these issues on remand in 
considering the damages award. 
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The drainage easement was not a term of the parties’ contract, and in ordering 

Windsor to convey the property to Gabriel subject to the drainage easement, the trial 

court impermissibly added a term to the contract.  Consequently, we reverse the trial 

court’s grant of specific performance and remand for further proceedings.4  See, e.g., 

Becker, 488 N.E.2d at 734 (holding that the trial court erred by ordering the payment of 

insurance and taxes as part of specific performance where the insurance and taxes were 

not terms of the contract).  On remand, the trial court should consider an award of 

damages rather than specific performance.  See, e.g., Kesler v. Marshall, 792 N.E.2d 893, 

897 (Ind. Ct. App. 2003) (holding that, rather than specific performance, the vendor of 

real property could have kept the purchaser’s earnest money and terminated the contract 

or resold the property and held the purchaser liable for the difference between the actual 

sale price and the price under the contract where the purchaser failed to perform the 

contract), reh’g denied, trans. denied.   

III. 

 The final issue is whether the trial court’s judgment in favor of Windsor in the 

amount of $2,383.41 is clearly erroneous.  The trial court ordered that Windsor recover 

judgment against Gabriel in the amount of $2,383.41 plus interest and insurance.  Gabriel 

argues that the judgment is not supported by the findings because the trial court made no 

                                                                                                                                                  

 
4 Because we are reversing the grant of specific performance due to the drainage easement, we 

need not address Gabriel’s argument that the trial court erred by requiring Windsor to convey the drainage 
easement to the owners of Lot 4. 
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findings on this issue.  While Gabriel is correct that the judgment is clearly erroneous 

because the findings do not address these damages, Gabriel fails to mention that evidence 

was presented in support of this amount of damages.  See Joint Exhibit FFF (detailing 

utilities and insurance paid by Windsor and insurance and interest accruing).  See, e.g., 

Hvidston v. Eastridge, 591 N.E.2d 566, 568 (Ind. Ct. App. 1992) (“The judgment will be 

reversed only when clearly erroneous, i.e., when the judgment is unsupported by the 

findings of fact and conclusions of law entered on the findings.”).  We reverse the award 

of these damages, but on remand, the trial court may consider these damages in its 

judgment. 

IV. 

 Windsor also argues that it is entitled to appellate attorney fees due to Gabriel’s 

procedural bad faith.  Ind. Appellate Rule 66(E) provides that this court “may assess 

damages if an appeal, petition, or motion, or response, is frivolous or in bad faith.  

Damages shall be in the Court’s discretion and may include attorneys’ fees.”  Bad faith 

on appeal may be classified as “substantive” or “procedural.”   Wallace v. Rosen, 765 

N.E.2d 192, 201 (Ind. Ct. App. 2002).  Substantive bad faith “implies the conscious 

doing of a wrong because of dishonest purpose or moral obliquity.”  Id.  Procedural bad 

faith “is present when a party flagrantly disregards the form and content requirements of 

the Rules of Appellate Procedure, omits and misstates relevant facts appearing in the 

record, and files briefs appearing to have been written in a manner calculated to require 

the maximum expenditure of time both by the opposing party and the reviewing court.”  
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Id.  Windsor argues that Gabriel’s failure to present her statement of facts in accordance 

with the appropriate standard of review, reference to deceit and deception on the part of 

Windsor without supporting evidence, and failure to apply the appropriate standard of 

review amount to procedural bad faith. 

 We agree that Gabriel failed to present the facts supporting the trial court’s 

judgment and, instead, presented only the facts supporting her arguments.  Many of 

Gabriel’s arguments also amounted to a request that we reweigh the evidence, which we 

cannot do.  However, Gabriel’s brief does not appear to be “written in manner calculated 

to require the maximum expenditure of time both by the opposing party and the 

reviewing court.”  Graycor Industrial v. Metz, 806 N.E.2d 791, 801 (Ind. Ct. App. 2004), 

trans. denied.  Thus, we conclude that an award of appellate attorney’s fees is not 

appropriate here.  See, e.g., id. (holding that the appellee was not entitled to appellate 

attorney fees even though the appellant’s brief did not appropriately conform to the 

appellate rules, did not set out the facts in accordance with the standard of review, set out 

facts incorrectly, and based arguments upon less than a full consideration of the evidence 

presented at the hearing).    

 For the foregoing reasons, we affirm the trial court’s judgment in favor of Windsor 

and against Gabriel on her counterclaim but reverse the trial court’s grant of specific 

performance and remand for a determination of damages for Gabriel’s failure to perform 

the contract. 

 Affirmed in part, reversed in part, and remanded. 
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RILEY, J., and BARNES, J., concur. 
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